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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

75 Hawthorne Street
San Francisco, CA 94105

27 September 2005

Mr Darren Newton
BRAC Environmental Coordinator
Base Realignment and Closure
Marine Corps Air Station EI Toro
7040 Trabuco Road
Irvine, CA 92618

RE: Federal Facility Agreement (FFA) Appendix A Schedule and Extension Request for
Anomaly Area 3 (AA-3) and Installation Restoration Program (IRP) Sites 1,2,3, and 5
Former Marine Corps Air Station (MCAS) EI Toro, California

Dear Mr. Newton:

EPA has received the Department of the Navy's (DoN) updated MCAS EI Toro FFA
Appendix A Schedule for primary submittal documents and request for extensions for AA-3 and
IRP Sites 1,2,3, and 5. We also appreciate receiving the detailed IRP sites schedules for our
records to track advancement of IRP site work.

The original schedule for AA-3 was abbreviated due to the combination of the Remedial
Investigation (RI) and Feasibility Study (FS) into one document. This is the second request for
an extension since the abbreviated schedule was approved. At this time the schedule for this site
remains accelerated due to the RIfFS report format and EPA approves of the proposed extension.
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For IRP Site 1 the extension request is in part due to the request made by EPA on behalf
of the U.S. Fish and Wildlife Service for an extension on the review period for the Draft RI
Report. The EPA also agrees with the need to incorporate the findings of recent field
investigations and treatability testing into the Final RI Report and approves the proposed
extension request.

For IRP Site 2 EPA also agrees with the need to incorporate the findings of recent field
investigations and treatability testing into the Final FS Addendum. The Agency had significant
technical comments on the draft document and sees the need to include recent data in
development of the potential remedial alternatives for this site. Therefore, EPA approves the
proposed extension request.
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For IRP Sites 3 and 5 EPA provided limited technical comments on the Draft FS
Addendum (March 2005) and Technical Memorandum for Pre-design Investigation (February
2005) in a letter to the DoN dated 4 May 2005; even fewer comments, primarily a repeat of
issues raised on the review of the Draft FS Addendum, were sent out in a letter to the DoN dated
1 June 2005 on the Draft Proposed Plan (May 2005) for Sites 3 and 5. This extension request is
for a delay of seven months for delivery of the Draft Record of Decision (ROD). Based on the
timing (ie., May and June 2005) and limited nature of the comments that EPA has provided on
the draft documents leading up to submission of the Draft ROD, the Agency finds this extension
request to be unreasonable.

It is our understanding that there are unresolved issues with the California Department of
Health Services (DHS) related to radiological investigations at the sites that are partially to
belame for the delays. EPA was involved with historical discussions and agreements on
radiological issues at the former MCAS EI Toro and for the past year has not had any comments
on radiological release reports submitted for Agency review as all work has followed agreed
upon protocols and standards. Therefore, EPA recommends that the DoN schedule a meeting
with DHS and other appropriate California EPA representatives at the earliest convenience to
work out these unresolved issues.

If you should have any questions, please feel free to call me at 415-972-3349.

Sincerely,
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Rich Muza ./
Remedial Project Manager
Federal Facility and Site Cleanup Branch

cc. Content Arnold, NFECSW SDIEGO
Frank Cheng, DTSC
John Broderick, RWQCB
Randy Styner, OCEHCA
Bob Woodings, RAB Co-Chair
Marcia Rudolph, RAB Subcommittee Chair


